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Mr. Dan Wali
U. S. Environmental Protection Agency
Region VII
726 Minnesota Avenue
Kansas City, Kansas 66101
June 9, 1999

Dear Mr. Wall:
Monthly Progress Report — May 1999
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS
On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the
following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order
on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes
activities conducted in May 1999.

L ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA.

IL VALIDATED RESULTS RECEIVED

No validated data were received in May.

1. WORK PLANNED DURING MAY AND JUNE 1999

The Baseline Risk Assessment will continue. The first Baseline Risk Assessment deliverable is due
to EPA 45 days after receipt of comments on the Site Characterization Summary Report.

Iv. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material problems or delays were encountered in May and none are anticipated for June or July.
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If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated
Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Doug Borro - Allied Waste Industries, Inc.
Rod Bloese — Bridgeton Landfill, LLC
Jalal El-Jayyousi - Missouri Department of Natural Resources
Matt Kingsley — Bridgeton Landfill, LLC.
Paul Rosasco - Engineering Management Support, Inc.



